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Date: 11/11/2014 

Time: 2000 

Team: 

Derrick Cobb 
Jeff Criner 
Shannon Boesch 
 
Health and Safety: 

1. On November 11, 2014, the Weston team and Yellow Jacket Drilling (YJD) Services and 

upon returning to the site from scheduled break, conducted a refresher tailgate safety 

meeting.  Refresher safety topics discussed included radiation awareness, slips, trips, 

falls, dehydration, and inclement weather.  Emphasis was placed on checking in/out of 

Rio Algom property, decontamination, and working in and around the soil staging pad.   

 
Weston Team Operations Completed: 
 

1. Weston and YJD services completed material unloading, rig maintenance, and  

mobilized/setup at N-1 location.  Weston and YJD will check in and out with Rio Algom 
field office on a daily basis and keep Doug Murray updated on site activities.    

 
Planned activities for November 12-14, 2014: 
 

1. Weston and YJD will drill and log soil cores at N-1 location.  If water is encountered a 

well will be installed.  Weston will collect soil samples for potential SPLP analysis.  A split 

soil sample will be collected for Rio Algom.       

2. Weston will begin monitor well development at BG-03, BG-04, and BG-05 on November 

12, 2014. 

3. Weston anticipates developing monitor wells BG-07 and C-3 on November 13, 2014.  

 

Open Items: 

1.  inquired about the Weston team sampling his deep well.  Weston will 
schedule the well sampling (ID: PV-03). 

2. Weston to coordinate with Homestake personnel regarding the sampling of 3 San An-
dres wells (ID #s 907, 928, 943). 

3. YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3. 
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4. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio 
Algom requests seven day notice and split samples).   An alternate well to sample has 
been mentioned and needs to be finalized.  

5. A decision regarding which soil samples need to be submitted for SPLP analysis needs to 
be made in the near future.  Current samples collected and on hold include:  BG-03, BG-
05, BG-07, C-3 and N-1. 
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